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STATUS REPORT
October 29, 2009

CC Docket No. 94-102

Keystone Wireless, LLC ("Keystone") hereby submits its E9ll Status Report, pursuant to
Revision of the Commission's Rules to Ensure Compatibility with Enhanced 911 Emergency
Calling Systems; Request for Waiver of Deadlines for Implementation ofPhase II E911 ofKey
Communications, LLC and Keystone Wireless, LLC, CC Docket No. 94-102, Order, 20 FCC Rcd
16927 ~19 (2005).

Carrier Identifying Information:

Carrier Name: Keystone Wireless, LLC
FRN 0007 4157 06

E911 Compliance Officer: Paul Snyder
c/o Keystone Wireless, LLC dba Immix Wireless
53 Warwick Street
Boyertown, PA 19512
psnyder@pcmgt.cOlTI

Information Regarding PSAPs:

As previously reported, Keystone has received Phase I and/or Phase II requests from all nine of
the PSAPs in its market, and has installed its Phase I deployments in all nine counties in its
market. All of the Phase I installations in Keystone's market are using NCAS solutions with
Intrado as the central hub, which is a requirement for moving to the Phase II E-9ll deployment.

Keystone is continuing to maintain regular contact with the nine in-market PSAPs and the State
of Pennsylvania, and is providing them with information on the status of Keystone's Phase II E
911 deployment. Keystone notes that neither the Pennsylvania Emergency Management Agency
("PEMA"), the agency responsible for overseeing Phase I and Phase II E-9ll deployment by all
state PSAPs, nor any PSAP has raised questions about Keystone's Phase II E-9l1
implementation plans.

In addition, Keystone is working closely with PEMA regarding its Wireless 9-1-1 Cost Recovery
Plan ("CRP"). As previously reported, Keystone's CRP was initially submitted to PEMA in
March of2007, and it was revised in November of2007 (CRP 2007/2008) and again in March of
2008 (CRP 2008/2009). PEMA granted partial approval of Keystone's CRP 2008/2009.
Keystone timely filed an update of the CRP 2008/2009 (the CRP 2009/2010 report and request
for funds) prior to the March 1, 2009 deadline. PEMA recently notified Keystone that partial
funding has been approved for FY 2010, which runs from July 1, 2009 through June 30, 2010.
Based upon the funding commitment from PEMA and barring any delays resulting from the
Commonwealth's general budget constraints, Keystone plans to move forward with partial Phase
II E-9ll deployment beginning in 1Q 2010.
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Keystone continues to remain in contact with PEMA, and will be keeping the in-market PSAPs
updated on the status of Keystone's Phase II deployment plans.

Implementation of Phase II Service:

As previously reported, Keystone has been working with Polaris Wireless to design a network
based Phase II solution for its market. Keystone is in final contract negotiations with Polaris
Wireless. Once Keystone executes a definitive agreement with a Phase II manufacturer,
Keystone will be able to conduct a final market study to determine the exact Phase II solution to
be deployed in Keystone's market. Also, Keystone is currently finalizing an agreement with the
switch vendor, "Nortel," in order to have their switching equipment be compatible with the
Polaris system in support of our Phase II E-911 Deployment. Based upon the implementation of
the Nortel upgrade, Keystone will proceed with the deployment of the Polaris solution.
Keystone expects to commence Phase II E-911 deployment early in the 1Q 2010 with
completion in the 3Q 2010.

As previously reported, Keystone expects to meet the Commission's E-911 accuracy
requirements in the core population areas of its market, as prescribed by Sections 20. 18(h)(l ) or
(2) of the Commission's Rules. However, Keystone will not achieve the requisite 670/0 and 95%
accuracy requirements at the PSAP level in all parts of the licensed area, even when Keystone
implements the network-based Phase II E-911 solution, because the very rural and sparsely
populated nature of the market and the distance between Keystone's cell sites makes
triangulation techniques infeasible. Accordingly, Keystone likely will be required to seek a
waiver from the Commission so that it may continue to operate below the accuracy standards
until such time as technological advancements allow Keystone to fully comply.

Construction of New Cells and Expansion of Coverage:

Keystone has not built any new sites since filing its last status report. Keystone does not have
any plans to construct any more new cell sites in its market in the immediate future.
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